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Request for Quotations

RFQ Ref No.: PK-PIU-IFRAP-CIR-455798-CW-RFQ

RFQ Date: 10t July, 2025

To:

Dear

Request for Quotation (RFQ)

1.

The Islamic Republic of Pakistan, represented by the Government of Balochistan has
received financing from the World Bank (Bank) toward the cost of the Integrated Flood
Resilience and Adaptation Project and intends to apply part of the proceeds toward payments
under the contract for Construction and Rehabilitation Works at GBHS Taj Muhammad
Lehri District Naseerabad.

The Project Implementation Unit- (Integrated Flood Resilience and Adaptation Project)
Component-1, now invites quotations from contractors for the Works described in Annex
1: Works Requirements, attached to this RFQ.

Procurement will be conducted through national competitive procurement using a
Request for Quotations (RFQ) as specified in the World Bank’s in the WB Procurement
Regulations for IPF Borrowers (Procurement in Investment Project Financing, Goods,
Works, Non-Consulting and Consulting Services - Fourth Edition, November 2020, and
is open to all interested dealers/suppliers as defined in the Procurement Regulations. The
evaluation and award of the contract will be on the basis of Price quotations will be
evaluated for all the requirements together, and the Contract will be awarded to the firm
offering the lowest evaluated total cost.

Fraud and Corruption

4.

The Bank requires compliance with the Bank’s Anti-Corruption Guidelines and its
prevailing sanctions policies and procedures as outlined in the WBG’s Sanctions
Framework, as outlined in Appendix A to the Contract Conditions.

In further pursuance of this policy, Contractors shall permit and shall cause their agents
(where declared or not), subcontractors, subconsultants, service providers, suppliers, and
personnel, to permit the Bank to inspect all accounts, records and other documents
relating to the RFQ and Contract performance (in the case of award), and to have them
audited by auditors appointed by the Bank.

Eligible Materials, Equipment, and Services

6.

The materials, equipment, and services to be supplied under the Contract and financed by
the Bank may have their origin in any country, subject to Para. 9. At the Employer’s
request, Contractors may be required to provide evidence of the origin of materials,
equipment, and services.



Eligible Contractors

7.

In case the Contractor is a joint venture (JV), all members shall be jointly and severally
liable for the execution of the entire Contract following the Contract terms. The JV shall
nominate a representative who shall have the authority to conduct all business for and on
behalf of all the members of the JV during the Request for Quotations process and, in the
event the JV is awarded the Contract, during contract execution. Further, the bidder should
meet the following qualification criteria:

a. Eligibility and Qualification Criteria

(i) The contractor shall have at least five years’ experience

(i) Valid Registration with the Pakistan Engineering Council (PEC) in the relevant
Constructor’s category.

(ii1) Proof of Registration with the Income Tax Department/ FBR and Baluchistan Revenue
Authority.

(iv) Specific Construction & Contract Management: A minimum of 2 similar contracts
of the amount of PKR. 35,000,000 (Thirty-Five Million) or above that have been
satisfactorily and substantially completed as a prime contractor, joint venture member,
management contractor, or sub-contractor in the last three years: The similarity of the
contracts shall be based on the following: Construction of new buildings,
Rehabilitation/ repair works, improvement works.

b. Key Personnel

The Bidder must demonstrate that it will have a suitably qualified (and in adequate numbers)
minimum Key Personnel, as described in the table below, who are required to perform the

Contract
. o Relevant academic Minimum years of relevant
S.No Position/specialization e .
gualifications work experience
1 Project Manager/ Engineer BE (Civil) 5
2 Site Inspector DAE (Civil) 2
c. Equipment
The Bidder must demonstrate that it will have access to the key Contractor’s equipment listed
below:
S. No Equipment Type and Characteristics Minimum Number required
1 Concrete Mixers 1
2 Plate Compactors 1
3 Electric Generator 1
4 Theodolite Set 1
5 Concrete vibrator poker 1
6 Water Pump set 1

A Contractor may have the nationality of any country, subject to the restrictions pursuant
to paras. 8 and 9 hereinafter. A Contractor shall be deemed to have the nationality of a
country if the Contractor is constituted, incorporated or registered in, and operates in
conformity with, the provisions of the laws of that country, as evidenced by its articles
of incorporation (or equivalent documents of constitution or association) and its registration
documents, as the case may be. This criterion also shall apply to the determination of the



nationality of proposed subcontractors or subconsultants for any part of the Contract including
Related Services.

9.

10.

11.

12.

13.

Firms and individuals may be ineligible if so indicated in para.9 below and:

(@) as a matter of law or official regulations, the Borrower’s country prohibits
commercial relations with that country, provided that the Bank is satisfied that
such exclusion does not preclude effective competition for the supply of goods or
the contracting of works or services required; or

(b) by an act of compliance with a decision of the United Nations Security Council
taken under Chapter VII of the Charter of the United Nations, the Borrower’s
country prohibits any import of goods or contracting of works or services from
that country, or any payments to any country, person, or entity in that country.

In reference to paras. 5 and 7, for the information of Contractors, at the present time
firms, goods and services from the following countries are excluded from this
procurement process:

(@ Underpara.5and 8 (a): “none”.
(b)  Under para. 5 and 8 (b): “none”

A Contractor that has been sanctioned by the Bank, pursuant to the Bank’s Anti-
Corruption Guidelines, in accordance with its prevailing sanctions policies and
procedures as set forth in the WBG’s Sanctions Framework as described in the appendix
to the Contract Conditions (Appendix A) paragraph 2.2 d., shall be ineligible to submit
Quotations or be awarded or otherwise benefit from a Bank-financed contract, financially
or otherwise, during such period of time as the Bank shall have determined. A list of
debarred firms and individuals is available on the Bank’s external website:
http://www.worldbank.org/debarr.

Contractors that are state-owned enterprises or institutions in the Employer’s country
may be eligible to compete and be awarded a Contract(s) only if they can establish, in a
manner acceptable to the Bank, that they:

(@ are legally and financially autonomous;
(b) operate under commercial law; and
(c) arenotunder supervision of the Employer.

A Contractor shall not have a conflict of interest. Any Contractor found to have a conflict
of interest shall be disqualified. A Contractor may be considered to have a conflict of
interest for the purpose of this Request for Quotations process, if the Contractor:

(@ directly or indirectly controls, is controlled by or is under common control with
another Contractor that submitted a Quotation;

(b) receives or has received any direct or indirect subsidy from another Contractor that
submitted a Quotation;

(c) has the same legal representative as another Contractor that submitted a Quotation;


http://www.worldbank.org/debarr

(d) has a relationship with another Contractor that submitted a Quotation, directly or
through common third parties, that puts it in a position to influence the Quotation
of another Contractor, or influence the decisions of the Employer regarding this
Request for Quotations process; or

(e) orany of its affiliates participated as a consultant in the preparation of the design
or technical specifications of the works that are the subject of the Request for
Quotations process; or

(f) orany of its affiliates has been hired (or is proposed to be hired) by the Employer
or Borrower for implementing the Contract; or

(9) would be providing goods, works, or non-consulting services resulting from, or
directly related to consulting services for the preparation or implementation of the
project specified in this Request for Quotations, that it provided or were provided
by any affiliate that directly or indirectly controls, is controlled by, or is under
common control with that firm; or

(h) hasaclose business or family relationship with a professional staff of the Borrower
(or of the project implementing agency, or of a recipient of a part of the loan) who:
(i) are directly or indirectly involved in the preparation of the Request for
Quotations or specifications and/or the evaluation of Quotations, of the subject
Contract; or (ii) would be involved in the implementation or supervision of such
Contract unless the conflict stemming from such relationship has been resolved in
a manner acceptable to the Bank throughout the Request for Quotations process
and execution of the Contract.

Performance Security

14. The successful Contractor shall submit a Performance Security in accordance with the
Contract Conditions.

Validity of Quotations

15. The quotations shall be valid for 30 Days after submission.
Price

16. The Contractor shall quote its total price in the Contractor’s Quotation Form in PKR.
Admeasurement contracts

17. The Contractor shall also fill in its rates and prices for all items of the Works described
in the attached Bill of Quantities. Items against which no rate or price is entered by the
Contractor will not be paid for by the Employer when executed and shall be deemed
covered by the rates for other items and prices in the Bill of Quantities.

The rates and prices shall include all duties, taxes, and other levies payable by the
Contractor under the Contract, as of the date 7 (seven) days prior to the deadline for
submission of quotations.

16. A Contractor expecting to incur expenditures in other currencies for inputs to the Works
supplied from outside the Employer’s Country and wishing to be paid accordingly, shall
indicate a foreign currency of its choice in addition to the local currency in PKR.



18. The currency of the Quotation and the currency of payments shall be the same.
Technical proposal

19. The Contractor shall furnish a technical proposal including a statement of work, methods,
equipment, personnel, schedule, and any other relevant information, in sufficient detail to
demonstrate the adequacy of its proposal to meet the work’s requirements and the
completion time.

Clarifications

20. Any clarification request regarding this RFQ may be sent in writing to the Procurement
Specialist, Project Implementation Unit, (Integrated Flood Resilience and Adaptation
Project) Component-I before 15" July, 2025, 04:00 pm. The Employer will forward
copies of its response to all bidders, including a description of the inquiry, but without
identifying its source.

Submission of Quotations
21. Quotations shall be submitted in the form attached at Annex 2 by Hard Copy.
22. The deadline for submission of Quotations is 10:30 am, 17t July, 2025.
23. The address for submission of Quotations is:

Attention: Project Director, Project Implementation Unit, House No. 10-A,
Service Road, opposite FIA Office, Samungli road, Jinnah Town, Quetta.

Evaluation of Quotations

24. The quotations will be evaluated to determine the substantial responsiveness of the
technical proposal.

25. For evaluation and comparison purposes, the currency of the Quotations shall be
converted into a single currency. The currency that shall be used for comparison purposes
to convert at the selling exchange rate offered, prices expressed in various currencies into
a single currency is: PKR.

26. For technically compliant quotations, the total evaluated prices, excluding provisional
sums and any provision for contingencies but including day works where priced
competitively, will be compared to determine the lowest evaluated price/s.

Contract Award
27. The Contract will be awarded to the Contractor who meets the eligibility requirements in
accordance with the RFQ, offers the lowest evaluated price/s, offers a technically
compliant quotation, and guarantees completion of the Works by the specified date.



28. The Employer shall invite by the quickest means, email, the successful Contractor/s for
any discussion that may be needed to conclude the contract or otherwise for contract
signature.

29. The Employer shall communicate by the quickest means with the other bidders on its
contract award decision. An unsuccessful bidder may request clarification as to why its
quotation was not determined to be successful. The Employer will address this request
within a reasonable time.

30. The Employer shall publish a contract award notice on its website with free access, if
available, or in a newspaper of national circulation or UNDB online, within 15 (fifteen)
days after award of contract. The information shall include the name of the successful
Contractor, the Contract Price, the Contract duration, a summary of its scope, and the
names of the Contractors and their quoted and evaluated prices.

On behalf of the Employer:

Signature:

Name: Sami Ullah

Title/Position: Project Director, PIU-IFRAP (Component-1)

Attachments:

Annex 1: Works Requirements
Annex 2: Quotation Form
Annex 3: Contract Forms



ANNEX 1: Works Requirements

BOQs, Specifications and Drawings
The above documents are attached to the RFQ

[Include specifications for the Works, and include, as applicable, any environmental and
social requirements, minimum qualifications of key staff that may be required,

Insert a list of Drawings. The actual Drawings, including site plans, may be attached to
this section or annexed in a separate folder

Include list of key required equipment that the Contractor must demonstrate to have
access to.

Include any other relevant supplementary information.



ANNEX 2: Quotation Forms

Contractor Quotation Form

From:

Contractor’s
Representative:

Title/Position:

Address:

Email:

To:

Project Implementation Unit- Component I (Integrated
Flood Resilience and Adaptation Project)

Employer’s Representative:

Sami Ullah

Title/Position: Project Director

Address: House No. 10-A, Service Road, opposite FIA Office, Samungli
road, Jinnah Town, Quetta.

RFQ Ref No.:

Date of Quotation:




Dear Sami Ullah,
Project Director

Project Implementation
Unit, IFRAP (Component-

1)

SUBMISSION OF QUOTATION

1. Conformity and No Reservations
In response to the above-named RFQ, we offer to execute the Works as per this Quotation and in
conformity with the RFQ, Delivery and Completion Schedules, and Technical Specifications.
We confirm that we have examined and have no reservations about the RFQ, including the Contract.

2. Eligibility
We meet the eligibility requirements and have no conflict of interest, in accordance with
the Request for Quotations.

3. Suspension and Debarment

We, along with any of our subcontractors, suppliers, consultants, manufacturers, or service
providers for any part of the contract, are not subject to, and not controlled by any entity
or individual that is subject to, a temporary suspension or a debarment imposed by the
World Bank Group or a debarment imposed by the World Bank Group in accordance with
the Agreement for Mutual Enforcement of Debarment Decisions between the World Bank
and other development banks. Further, we are not ineligible under the Employer’s Country
laws or official regulations or pursuant to a decision of the United Nations Security
Council.

4. Quotation Price

Total price is: In Figure: PKR. In Words:

Only

5. Quotation Validity

Our Quotation shall be valid until the date specified in the RFQ, and it shall remain binding
upon us and may be accepted at any time before it expires.

6. Performance Security

If we are awarded the Contract, we commit to obtain a Performance Security in accordance
with the RFQ.

7. Commissions, gratuities, fees

We have paid, or will pay the following commissions, gratuities, or fees with respect to
this Quotation

[If none has been paid or is to be paid, indicate “none.”/

Name of Recipient Address Reason Amount




8. Not Bound to Accept
We understand that you reserve the right to:

a. accept or reject any Quotation and are not bound to accept the lowest evaluated cost
Quotation, or any other Quotation that you may receive, and

b. Annul the RFQ process at any time prior to the award of the Contract without incurring
any liability to Contractors.

9. Fraud and Corruption

We hereby certify that we have taken steps to ensure that no person acting for us, or on our
behalf, engages in any type of Fraud and Corruption.

On behalf of the Contractor:

Name of the person duly authorized to sign the Quotation on behalf of the Contractor:

Title of the person signing the Quotation:

Signature of the person named above:

Date signed day of

*The power of attorney shall be attached to the Quotation



Bill of Quantities

BOQ are separately attached. Please fill the same and attached to
the Quotation



Technical Proposal

The Contractor shall provide:

the names and details of the suitably qualified personnel to perform the Contract

adequate information to demonstrate clearly that it has the capability to meet the
requirements for the key equipment for the Contract

information on Site organization
its method statement on the execution of the works
mobilization and construction schedule

A summary of other information, if any, that the Contractor considers relevant



ANNEX 3: Contract Forms
Contract Agreement

THIS AGREEMENT made the day of between Project
Director, PMU-Education. (hereinafter “the Employer”), of the one part, and

(hereinafter “the Contractor”), of the other part:

WHEREAS the Employer invited a Quotation for the execution of Works, Construction and
Rehabilitation of School, and has accepted the Quotation by the Contractor for the Works:

The Employer and the Contractor agree as follows:

1.

In this Agreement words and expressions shall have the same meanings as are
respectively assigned to them in the Contract documents referred to.

The following documents shall be deemed to form and be read and construed as part
of this Agreement. This Agreement shall prevail over all other Contract documents.
@ the Letter of Award of Contract

(b) the Contractor’s Quotation

(© the Conditions of Contract, including Appendices

(d) the Specifications

(e) the Drawings

() Bill of Quantities; * and

9) any other document listed in the CC as forming part of the Contract.

In consideration of the payments to be made by the Employer to the Contractor as
specified in this Agreement, the Contractor hereby covenants with the Employer to

execute the Works and to remedy defects therein in conformity in all respects with the
provisions of the Contract.

The Employer hereby covenants to pay the Contractor in consideration of the
execution and completion of the Works and the remedying of defects therein, the
Contract Price or such other sum as may become payable under the provisions of the
Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in
accordance with the laws of the Islamic Republic of Pakistan on the day, month and year
specified above.




Signed by: Signedby:

for and on behalf of the Employer for and on behalf the Contractor
in the in the

presence presence

of: of:

Witness, Name, Signature, Address, Date ~ Witness, Name, Signature, Address, Date
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Conditions of Contract

A. General

1. Definitions 1.1 The following words and expressions shall have the meanings
hereby assigned to them. Boldface type is used to identify
defined terms.

@)

(b)

©)

(d)

)

(f)
@)

(h)

(i)

()

The Accepted Contract Amount means the amount
accepted in the Letter of Award of Contract for the
execution and completion of the Works and the
remedying of any defects.

The Activity Schedule is a schedule of the activities
comprising the construction, installation, testing, and
commissioning of the Works in a lump-sum contract. It
includes a lump-sum price for each activity, which is
used for valuations and for assessing the effects of
Variations and Compensation Events.

The Adjudicator is the person appointed jointly by the
Employer and the Contractor to resolve disputes in the
first instance, as provided for in CC 21.

“Bank” means the World Bank and refers to the
International Bank for Reconstruction and Development
(IBRD) or the International Development Association
(IDA).

Bill of Quantities means the priced and completed Bill of
Quantities forming part of the Contractor’s Quotation.

Compensation Events are those defined in CC 40.

The Completion Date is the date of completion of the
Works as certified by the Project Manager, in accordance
with CC 49.1.

The Contract is the Contract between the Employer and

the Contractor to execute, complete, and maintain the
Works. It consists of the documents listed in CC 3.3
below.

The Contractor is the party whose Quotation to carry out
the Works has been accepted by the Employer.

The Contractor’s Quotation is the completed quotation
document submitted by the Contractor to the Employer.



(k)

(1)
(m)

(n)
()

(p)
(@)

(r
©)
(®

(u)

v)
(W)
x)

The Contract Price is the Accepted Contract Amount
stated in the Letter of Award of Contract and thereafter
as adjusted in accordance with the Contract.

Days are calendar days; months are calendar months.

Dayworks are varied work inputs subject to payment on
a time basis for the Contractor’s employees and
Equipment, in addition to payments for associated
Materials and Plant.

A Defect is any part of the Works not completed in
accordance with the Contract.

The Defects Liability Certificate is the certificate issued
by Project Manager upon correction of defects by the
Contractor.

The Defects Liability Period is the period specified in
CC 2.12 and calculated from the Completion Date.

Drawings means the drawings of the Works, as included

in the Contract, and any additional and modified
drawings issued by (or on behalf of) the Employer in
accordance with the Contract, include calculations and
other information provided or approved by the Project
Manager for the execution of the Contract.

The Employer is the party who employs the Contractor
to carry out the Works, as specified in CC 2.1.

Equipment is the Contractor’s machinery and vehicles
brought temporarily to the Site to construct the Works.

“In writing” or “written” means hand-written, type-
written, printed or electronically made, and resulting in a
permanent record.

The Intended Completion Date is the date on which it is
intended that the Contractor shall complete the Works as
specified in CC 2.1.

Materials are all supplies, including consumables, used
by the Contractor for incorporation in the Works.

Plant is any integral part of the Works that shall have a
mechanical, electrical, chemical, or biological function.

The Project Manager is the person named in CC 2.1 (or
any other competent person appointed by the Employer
and notified to the Contractor, to act in replacement of
the Project Manager) who is responsible for supervising



the execution of the Works and administering the
Contract.

(y) The Site is the area defined as such in the CC 2.1.

(z) Site Investigation Reports are those, if any, that were
included in the request for quotations documents and are
factual and interpretative reports about the surface and
subsurface conditions at the Site.

(aa) Specifications means the Specifications of the Works
included in the Contract and any modification or addition
made or approved by the Project Manager.

(bb) The Start Date is given in CC 2.1. It is the latest date
when the Contractor shall commence execution of the
Works.

(cc) A Subcontractor is a person or corporate body who has
a Contract with the Contractor to carry out a part of the
work in the Contract, which includes work on the Site.

(dd) Temporary Works are works designed, constructed,
installed, and removed by the Contractor that are needed
for construction or installation of the Works.

(ee) A Variation is an instruction given by the Project
Manager which varies the Works.

(ff) The Works are what the Contract requires the Contractor
to construct, install, and turn over to the Employer, as
defined in the CC 2.1.

(gg) “Contractor’s Personnel” refers to all personnel whom
the Contractor utilizes on the Site or other places where
the Works are carried out, including the staff, labor and
other employees of each Subcontractor.

(hh) “Key Personnel” means the positions (if any) of the
Contractor’s personnel that are included in the contract.

(ii) “Sexual Exploitation and Abuse” “(SEA)” means the
following:

Sexual Exploitation is defined as any actual or
attempted abuse of position of vulnerability,
differential power or trust, for sexual purposes,
including, but not limited to, profiting monetarily,
socially or politically from the sexual exploitation of
another;



2. Contract
Specific
Information

Sexual Abuse is defined as the actual or threatened
physical intrusion of a sexual nature, whether by force
or under unequal or coercive conditions;

() “Sexual Harassment” “(SH)” is defined as unwelcome

sexual advances, requests for sexual favors, and other
verbal or physical conduct of a sexual nature by the
Contractor’s Personnel with other Contractor’s or
Employer’s Personnel; and

(kk) “Employer’s Personnel” refers to the Project Manager
and all other staff, labor and other employees (if any) of
the Project Manager and of the Employer engaged in
fulfilling the Employer’s obligations under the Contract;
and any other personnel identified as Employer’s
Personnel, by a notice from the Employer or the Project
Manager to the Contractor.

2.1 General

(@ The Employer is: PIU-IFRAP (Component-1),

(b) The Intended Completion Date for the whole of the
Works shall be: 45 Days after the contract signing Date:

(c) The Project Manager is: Project Manager, Zeeruk
International Limited

(d) The Site is located at Government Boys Higher
Secondary School, Taj Muhammad Lehri

(e) The Start Date shall be: 7 days after the date of issuance
of the Letter of Acceptance

(f) The Works consist of: Construction of toilets, Flood

Resilience Components, building repair works, repair
works of existing classrooms, boundary wall, flood
protection wall, other repair works, external development
works, dismantling, etc. and as provided in the drawings
and BOQs.

2.2 Any notice given by one Party to the other pursuant to the
Contract shall be in writing to the address hereafter using the
quickest available method, such as electronic mail with proof of
receipt.



Address for notices to the Emplover:

Name of officer authorized: Mr. Sami Ullah, with a copy to
Mr. Waseem Ahmed Babai

Title: Project Director and copy to Deputy Project Director

House No. 10-A, Service Road, opposite FIA Office, Samungli
road, Jinnah Town, Quetta.

Email: Waseemahmedbabai87@gmail.com

Address for notices to the Contractor:
[insert the name of officer authorized to receive notices]

[title/position]
[department/work unit]
[address]

[Electronic mail address]

2.3 Inaccordance with CC 3.2, Sectional Completions are: Not
Applicable
2.4 The language of the contract is English.

2.5 The Contract shall be governed by the law of the Islamic
Republic of Pakistan.

The contract-specific information for the listed Conditions of
Contract (CC) clauses follows:

2.6 CC 12: The minimum insurance amounts and deductibles shall
be:

(@ for loss or damage to the Works, Plant and Materials:
100% of the contract price

(b) For loss or damage to Equipment: Full Replacement
cost of the equipment.

(c) For loss or damage to property (except the Works,
Plant, Materials, and Equipment) in connection with
Contract.

(d) for personal injury or death: of the Contractor’s
employees: is as required by the law of Pakistan
including, e.g., the workmen’s compensation act of
other people.

2.7 CC 13: Site Data are: As per the Request for Quotation and is
defined in drawings.
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3.

Interpretation

2.8

2.9

2.10
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2.12

2.13

2.14

2.15

2.16

2.17

2.18

2.19

2.20

2.21

CC 18: Site Possession Date(s) shall be: Government Boys
Higher Secondary School, Taj Muhammad Lehri. Within 7
Days after issuance of the letter of acceptance

CC 21: Appointing Authority of Adjudicator: Registrar,
Pakistan Engineering Council, Balochistan Office

CC 25.1: A Program for the Works shall be submitted within:
5 days from the date of the Letter of Award of Contract.

CC 25.2: The period for submission of progress reports is 15
Days.

CC 33: The Defects Liability Period shall be: 90 days from the
date of Completion, in case of new construction if any.

CC 43: The retention amount shall be. 5% of the contract price
as stated in the letter of acceptance.

CC 44.1: The liquidated damages for the whole of the Works
shall be 0.1% per day. The maximum amount of liquidated
damages for the whole of the Works is 10% of the final Contract
Price.

CC 44.1: The maximum amount of liquidated damages for
the whole of the Works is 10%._ of the final Contract Price.

CC 44.3: The Bonus for the whole of the Works is: Not
Applicable

CC 45: The Advance Payment shall be: 10% of the Accepted
Contract Amount and shall be paid to the Contractor no later
than 28 Days after the Contractor submits an acceptable Bank
Guarantee.

CC 46: The Performance Security amount shall be for an
amount of 5 % of the Accepted Contract Amount. The
standard form of performance security acceptable to the
employer shall be a Pay Order.

CC 52.1: In accordance with CC 52.1, the date by which “as
built” drawings are required is within 15 Days of the
completion of Works.

CC 52.2: The amount to be withheld: PKR. 2% of the contract
Price.

CC 54.1: The percentage to apply to the value of the work not
completed is: 20% of the cost of non-completed work

In interpreting these CC, words indicating one gender include
all genders. Words indicating the singular also include the
plural and words indicating the plural also include the singular.
Headings have no significance. Words have their normal



4. Prohibitions

5. Project
Manager’s
Decisions

6. Subcontracting

3.2

3.3

4.1

5.1

6.1

meaning under the language of the Contract unless specifically
defined. The Project Manager shall provide instructions
clarifying queries about these CC.

If sectional completion is specified in CC 2.3, references in the
CC to the Works, the Completion Date, and the Intended
Completion Date apply to any Section of the Works (other than
references to the Completion Date and Intended Completion
Date for the whole of the Works).

The documents forming the Contract shall be interpreted in the
following order of priority:

(@ the Contract Agreement,

(b)  The Letter of Award of Contract

(¢)  The Contractor’s Quotation,

(d) the Conditions of Contract, including Appendices
(e)  the Specifications,

(f)  the Drawings,

(9) the Bill of Quantities,* and

(h)  Social and Environment related documents including
code of conduct

Throughout the execution of the Contract, the Contractor shall
comply with the import of goods and services prohibitions in
the Employer’s country when

(@ as a matter of law or official regulations, the Borrower’s
country prohibits commercial relations with that country;
or

(b) by an act of compliance with a decision of the United
Nations Security Council taken under Chapter V11 of the
Charter of the United Nations, the Borrower’s Country
prohibits any import of goods from that country or any
payments to any country, person, or entity in that country.

Except where otherwise specifically stated, the Project
Manager shall decide contractual matters between the
Employer and the Contractor in the role representing the
Employer.

The Contractor may subcontract with the approval of the
Project Manager but may not assign the Contract without the



approval of the Employer in writing. Subcontracting shall not
alter the Contractor’s obligations.

7. Cooperation 7.1 The Contractor shall cooperate with and allow appropriate
opportunities for other contractors, public authorities, utilities,
and the Employer, to carry out on or near the Site work, if any,
not included in the Contract.



8. Personnel and
Equipment

8.1

8.2

8.3

The Contractor shall employ the Key Personnel and use the
Equipment identified in its quotation, to carry out the Works or
other personnel and Equipment approved by the Project
Manager. The Project Manager shall approve any proposed
replacement of Key Personnel and Equipment only if their
relevant qualifications or characteristics are substantially equal
to or better than those proposed in the quotation.

The Project Manager may require the Contractor to remove (or
cause to be removed) any person employed on the Site or
Works, including the Key Personnel (if any), who:

(a) persists in any misconduct or lack of care;
(b) carries out duties incompetently or negligently;
(c) fails to comply with any provision of the Contract;

(d) persists in any conduct which is prejudicial to safety,
health, or the protection of the environment;

(e) engages in Sexual Harassment, Sexual Exploitation,
Sexual Abuse or in any form of sexual activity with
individuals under the age of 18 except in case of pre-
existing marriage;

(f) based on reasonable evidence, is determined to have
engaged in Fraud and Corruption during the execution of
the Works; or

(9) has been recruited from the Employer’s Personnel.

As appropriate, the Contractor shall then promptly appoint (or
cause to be appointed) a suitable replacement with equivalent
skills and experience.

Labor

8.3.1 Engagement of Staff and Labor. The Contractor shall provide

and employ on the Site for the execution of the Works such
skilled, semi-skilled and unskilled labor as is necessary for the
proper and timely execution of the Contract. The Contractor is
encouraged, to the extent practicable and reasonable, to employ
staff and labor with appropriate qualifications and experience
from sources within the Country.

8.3.2 Labor Laws. The Contractor shall comply with all the relevant

labor laws applicable to the Contractor’s Personnel, including
laws relating to their employment, health, safety, welfare,
immigration and emigration, and shall allow them all their legal
rights.:



8.3.3 Facilities for Staff and Labor. The Contractor shall provide and
maintain all necessary accommodation and welfare facilities
for the Contractor’s Personnel.

8.3.4 Supply of Foodstuffs. The Contractor shall arrange for the
provision of a sufficient supply of suitable food at reasonable
prices for the Contractor’s Personnel for the purposes of or in
connection with the Contract.

8.3.5 Supply of Water. The Contractor shall, having regard to local
conditions, provide on the Site an adequate supply of drinking
and other water for the use of the Contractor’s Personnel.

8.3.6 Forced Labor. The Contractor, including its Subcontractors,
shall not employ or engage forced labor. Forced labor consists
of any work or service, not voluntarily performed, that is
exacted from an individual under threat of force or penalty, and
includes any kind of involuntary or compulsory labor, such as
indentured labor, bonded labor or similar labor-contracting
arrangements.

No persons shall be employed or engaged who have been
subject to trafficking. Trafficking in persons is defined as the
recruitment, transportation, transfer, harboring or receipt of
persons by means of the threat or use of force or other forms of
coercion, abduction, fraud, deception, abuse of power, or of a
position of vulnerability, or of the giving or receiving of
payments or benefits to achieve the consent of a person having
control over another person, for the purposes of exploitation.

8.3.7 Child Labor. The Contractor, including its Subcontractors,
shall not employ or engage a child under the age of 14 unless
the national law specifies a higher age (the minimum age).

The Contractor, including its Subcontractors, shall not employ
or engage a child between the minimum age and the age of 18
in a manner that is likely to be hazardous, or to interfere with,
the child’s education, or to be harmful to the child’s health or
physical, mental, spiritual, moral, or social development.

The Contractor including its Subcontractors, shall only
employ or engage children between the minimum age and the
age of 18 after an appropriate risk assessment has been
conducted by the Contractor with the Project Manager’s
approval. The Contractor shall be subject to regular
monitoring by the Project Manager that includes monitoring
of health, working conditions and hours of work.

Work considered hazardous for children is work that, by its
nature or the circumstances in which it is carried out, is likely



9. Employer’s and
Contractor’s
Risks

10. Employer’s
Risks

to jeopardize the health, safety, or morals of children. Such
work activities prohibited for children include work:

(@) with exposure to physical, psychological or sexual
abuse;

(b) underground, underwater, working at heights or in
confined spaces;

(c) with dangerous machinery, equipment or tools, or
involving handling or

(d) transport of heavy loads;

(e) in unhealthy environments exposing children to
hazardous substances, agents, or processes, or to
temperatures, noise or vibration damaging to health; or

(f)  under difficult conditions such as work for long hours,
during the night or in confinement on the premises of the
employer.

8.3.8 Employment Records of Workers. The Contractor shall keep
complete and accurate records of the employment of labor at
the Site.

8.3.9 Non-Discrimination and Equal Opportunity. The Contractor
shall not make decisions relating to the employment or
treatment of Contractor’s Personnel on the basis of personal
characteristics unrelated to inherent job requirements. The
Contractor shall base the employment of Contractor’s
Personnel on the principle of equal opportunity and fair
treatment, and shall not discriminate with respect to any aspects
of the employment relationship.

8.3.10 Contractor’s Personnel Grievance Mechanism. The
Contractor shall have a proportionate grievance mechanism for
Contractor’s Personnel.

8.3.11 Awareness of Contractor’s Personnel. The Contractor shall
provide appropriate awareness to relevant Contractor’s
Personnel on any applicable environmental and social aspects
of the Contract, including on health, safety and prohibition of
SEA and SH.

9.1 The Employer carries the risks which this Contract states are
Employer’s risks, and the Contractor carries the risks which this
Contract states are Contractor’s risks.

10.1 From the Start Date until the Defects Liability Certificate has
been issued, the following are Employer’s risks:



11. Contractor’s

Risks

12. Insurance

(@ The risk of personal injury, death, or loss of or damage to
property (excluding the Works, Plant, Materials, and
Equipment), which are due to

(i) use or occupation of the Site by the Works or for the
purpose of the Works, which is the unavoidable
result of the Works or

(i) negligence, breach of statutory duty, or interference
with any legal right by the Employer or by any
person employed by or contracted to him except the
Contractor.

(b) The risk of damage to the Works, Plant, Materials, and
Equipment to the extent that it is due to a fault of the
Employer or in the Employer’s design, or due to war or
radioactive contamination directly affecting the country
where the Works are to be executed.

10.2 From the Completion Date until the Defects Liability Certificate

has been issued, the risk of loss of or damage to the Works,
Plant, and Materials is an Employer’s risk except loss or
damage due to

(@ a Defect which existed on the Completion Date,

(b) an event occurring before the Completion Date, which
was not itself an Employer’s risk, or

(c) the activities of the Contractor on the Site after the
Completion Date.

11.1 From the Starting Date until the Defects Liability Certificate

121

12.2

12.3

has been issued, the risks of personal injury, death, and loss of
or damage to property (including, without limitation, the
Works, Plant, Materials, and Equipment) which are not
Employer’s risks are Contractor’s risks.

The Contractor shall provide, in the joint names of the
Employer and the Contractor, insurance cover from the Start
Date to the end of the Defects Liability Period, in the amounts
and deductibles specified in CC 2.6, for listed events which are
due to the Contractor’s risks:

Policies and certificates for insurance shall be delivered by the
Contractor to the Project Manager for the Project Manager’s
approval before the Start Date. All such insurance shall provide
for compensation to be payable in the types and proportions of
currencies required to rectify the loss or damage incurred.

If the Contractor does not provide any of the policies and
certificates required, the Employer may effect the insurance



13. Site Data

14. Contractor to
Construct the
Works

15. Approval by the
Project Manager

16. Health, Safety
and Protection
of the
Environment

12.4

125

13.1

14.1

151

15.2

15.3

15.4

15.5

16.1

16.2

16.3

which the Contractor should have provided and recover the
premiums the Employer has paid from payments otherwise due
to the Contractor or, if no payment is due, the payment of the
premiums shall be a debt due.

Alterations to the terms of an insurance shall not be made
without the approval of the Project Manager.

Both parties shall comply with any conditions of the insurance
policies.

The Contractor shall be deemed to have examined any Site Data
referred to in CC 2.7, supplemented by any information
available to the Contractor.

The Contractor shall construct and install the Works in
accordance with the Specifications and Drawings.

The Contractor shall submit Specifications and Drawings
showing the proposed Temporary Works to the Project
Manager, for his approval.

The Contractor shall be responsible for design of Temporary
Works.

The Project Manager’s approval shall not alter the Contractor’s
responsibility for design of the Temporary Works.

The Contractor shall obtain approval of third parties to the
design of the Temporary Works, where required.

All Drawings prepared by the Contractor for the execution of
the temporary or permanent Works, are subject to prior
approval by the Project Manager before this use.

The Contractor shall be responsible for the safety of all
activities on the Site, and for taking care of the health and safety
of all persons entitled to be on the Site and any other place
where the Works are being executed.

The Contractor shall comply with all applicable health and
safety regulations and laws.

Protection of the environment

(@) The Contractor shall take all necessary measures to: protect
the environment (both on and off the Site); and

(b) limit damage and nuisance to people and property resulting
from pollution, noise and other results of the Contractor’s
operations and/ or activities.



17. Archaeological
and Geological
Findings

18. Possession of the
Site

19. Access to the Site

20. Instructions,

Inspections and
Audits

In the event of damage to the environment, property and/or
nuisance to people, on or off Site as a result of the Contractor’s
operations, the Contractor shall agree with the Project Manager
the appropriate actions and time scale to remedy, as practicable,
the damaged environment to its former condition. The Contractor
shall implement such remedies at its cost to the satisfaction of
the Project Manager.

17.1 All fossils, coins, articles of value or antiquity, structures,
groups of structures, and other remains or items of geological,
archaeological, paleontological, historical, architectural or

religious interest found on the Site shall be placed under the
care and custody of the Employer.

18.1 If possession of a part is not given by the date stated in CC 2.8,
the Employer shall be deemed to have delayed the start of the
relevant activities, and this shall be a Compensation Event.

19.1 The Contractor shall allow the Project Manager and any person
authorized by the Project Manager access to the Site and to any
place where work in connection with the Contract is being
carried out or is intended to be carried out.

20.1 The Contractor shall carry out all instructions of the Project
Manager which comply with the applicable laws where the Site
is located.

20.2 The Contractor shall keep and shall make all reasonable efforts
to cause its Subcontractors and subconsultants to keep, accurate
and systematic accounts and records in respect of the Works in
such form and details as will clearly identify relevant time
changes and costs.

20.3 Inspections & Audit by the Bank

Pursuant to paragraph 2.2 e. of Appendix A to the CC- Fraud
and Corruption, the Contractor shall permit and shall cause its
agents (where declared or not), subcontractors, subconsultants,
service providers, suppliers, and personnel, to permit, the Bank
and/or persons appointed by the Bank to inspect the site and/or
the accounts, records and other documents relating to the
procurement process, selection and/or contract execution, and
to have such accounts, records and other documents audited by
auditors appointed by the Bank. The Contractor’s and its
Subcontractors’ and subconsultants’ attention is drawn to CC
23.1 (Fraud and Corruption) which provides, inter alia, that acts
intended to materially impede the exercise of the Bank’s
inspection and audit rights constitute a prohibited practice



subject to contract termination (as well as to a determination of
ineligibility pursuant to the Bank’s prevailing sanctions
procedures).

21. Appointment of  21.1 The Employer and the Contractor shall jointly appoint an

the Adjudicator

21.2

adjudicator with relevant experience, within 7 (seven) days of
contract signature. In case of disagreement between the
Employer and the Contractor on the appointment of the
Adjudicator within this period, either party will request the
Appointing authority stated in CC 2.9, to appoint the
Adjudicator within 7 (seven) days of receipt of such request.

Should the Adjudicator resign or die, or should the Employer
and the Contractor agree that the Adjudicator is not functioning
in accordance with the provisions of the Contract, a new
Adjudicator shall be jointly appointed by the Employer and the
Contractor. In case of disagreement between the Employer and
the Contractor, within 14 (fourteen) days, the Adjudicator shall
be designated by the Appointing Authority stated in CC 2.9, at
the request of either party, within 7 (seven) days of receipt of
such request.

22. Procedure for 22.1 If the Contractor believes that a decision taken by the Project

Disputes

22.2

22.3

Manager was either outside the authority given to the Project

Manager by the Contract or that the decision was wrongly
taken, the decision shall be referred to the Adjudicator within
14 (fourteen) days of the notification of the Project Manager’s
decision.

The Adjudicator shall give a decision in writing within 14
(fourteen) days of receipt of a notification of a dispute. The
adjudicator’s cost (hourly fee and reimbursable expenses) shall
be divided equally between the Employer and the Contractor,
whatever decision is reached by the Adjudicator.

Both parties shall attempt to settle the dispute amicably before

commencement of arbitration. If the dispute is not settled
amicably within 14 (fourteen) days of the Adjudicator’s written
decision, either party may refer a decision of the Adjudicator to
an Arbitrator. If neither party refers the dispute to arbitration
within 28 (twenty-eight) days of the Adjudicator’s written
decision, the Adjudicator’s decision shall be final and binding.
The arbitration shall be conducted in accordance with the
following arbitration procedures.

(a) Contract with foreign Contractor:

All disputes arising out of or in connection with the present
contract shall be finally settled under the Rules of



Arbitration of the International Chamber of Commerce by
one or more arbitrators appointed in accordance with the
said Rules.

(b) Contracts with Contractor national of the Employer’s
Country:

In the case of a dispute between the Employer and a
Contractor who is a national of the Employer’s Country,
the dispute shall be referred to adjudication or arbitration
in accordance with the Arbitration Act of 1940 of Pakistan.

23. Fraud and 23.1 The Bank requires compliance with the Bank’s Anti-Corruption
Corruption Guidelines and its prevailing sanctions policies and procedures
as set forth in the WBG’s Sanctions Framework, as set forth in

Appendix A to the CC.

23.2 The Employer requires the Contractor to disclose any
commissions or fees that may have been paid or are to be paid
to agents or any other party with respect to the request for
quotations or execution of the Contract. The information
disclosed must include at least the name and address of the
agent or other party, the amount and currency, and the purpose
of the commission, gratuity or fee.

24. Security of the 24.1 The Contractor shall be responsible for the security of the Site,
Site and:

(@ for keeping unauthorized persons off the Site;

(b) authorized persons shall be limited to the Contractor’s
Personnel, the Employer’s Personnel, and to any other
personnel identified as authorized personnel (including
the Employer’s other contractors on the Site), by a notice
from the Employer or the Project Manager to the
Contractor.

The Contractor shall require the security personnel to act within
the applicable Laws.

B. Time Control

25. Program and 25.1 The Contractor shall submit for approval a Program for the
Progress Reports Works, within the period stated in CC 2.10. The Contractor
may revise the Program and submit it to the Project Manager
again at any time. A revised Program shall show any effect of

Variations and Compensation Events.



26. Extension of the
Completion Date

27. Acceleration

28. Delays Ordered
by the Project
Manager

29. Management
Meetings

25.2

25.3

The Contractor shall monitor progress of the Works and submit
progress reports to the Project Manager at intervals no longer
than the period stated in CC 2.11.

In addition to the progress reports stated in CC 2.11, the
Contractor shall inform the Project Manager immediately of
any allegation, incident or accident in the Site, which has or is
likely to have a significant adverse effect including, but is not
limited to, any incident or accident causing fatality or serious
injury; significant adverse effects or damage to private
property; or any allegation of SEA and/or SH.

The Contractor shall provide full details of such incidents or
accidents to the Project Manager within the timeframe agreed
with the Project Manager.

26.1 The Project Manager shall extend the Intended Completion

26.2

27.1

27.2

28.1

Date if a Compensation Event occurs or a Variation is issued
which makes it impossible for Completion to be achieved by
the Intended Completion Date without the Contractor taking
steps to accelerate the remaining work, which would cause the
Contractor to incur additional cost.

If the Contractor has failed to give early warning of a delay or
has failed to cooperate in dealing with a delay, the delay by this
failure shall not be considered in assessing the new Intended
Completion Date.

When the Employer wants the Contractor to finish before the
Intended Completion Date, the Project Manager shall obtain
priced proposals for achieving the necessary acceleration from
the Contractor. If the Employer accepts these proposals, the
Intended Completion Date shall be adjusted accordingly and
confirmed by both the Employer and the Contractor.

If the Contractor’s priced proposals for an acceleration are
accepted by the Employer, they are incorporated in the Contract
Price and treated as a Variation.

The Project Manager may instruct the Contractor to delay the
start or progress of any activity within the Works.

29.1 Either the Project Manager or the Contractor may require the

other to attend a management meeting. The business of a
management meeting shall be to review the plans for remaining
work and to deal with matters raised in accordance with the
early warning procedure.



30. Early Warning

31. Identifying
Defects
32. Tests

33. Correction of
Defects

34. Uncorrected
Defects

35. Contract Price?

30.1 The Contractor shall warn the Project Manager at the earliest
opportunity of specific likely future events or circumstances
that may adversely affect the quality of the work, increase the
Contract Price, or delay the execution of the Works.

30.2 The Contractor shall cooperate with the Project Manager in
making and considering proposals for how the effect of such an
event or circumstance can be avoided or reduced by anyone
involved in the work and in carrying out any resulting
instruction of the Project Manager.

C. Quality Control

31.1 The Project Manager shall check the Contractor’s work and
notify the Contractor of any Defects that are found. Such
checking shall not affect the Contractor’s responsibilities. The
Project Manager may instruct the Contractor to search for a
Defect and to uncover and test any work that the Project
Manager considers may have a Defect.

32.1 If the Project Manager instructs the Contractor to carry out a
test not specified in the Specifications to check whether any
work has a Defect and the test shows that it does, the Contractor
shall pay for the test and any samples. If there is no Defect, the
test shall be a Compensation Event.

33.1 The Project Manager shall give notice to the Contractor of any
Defects before the end of the Defects Liability specified in CC
2.12. The Defects Liability Period shall be extended for as long
as Defects remain to be corrected.

33.2 Every time notice of a Defect is given, the Contractor shall
correct the notified Defect within the length of time specified
by the Project Manager’s notice.

34.1 If the Contractor has not corrected a Defect within the time
specified in the Project Manager’s notice, the Project Manager
shall assess the cost of having the Defect corrected, and the
Contractor shall pay this amount.

D. Cost Control

35.1 The Bill of Quantities shall contain priced items for the Works
to be performed by the Contractor. The Bill of Quantities is used
to calculate the Contract Price. The Contractor will be paid for




36. Changes in the
Contract Price3

37. Variations

the quantity of the work accomplished at the rate in the Bill of
Quantities for each item.

36.1 If the final quantity of the work done differs from the quantity

36.2

37.1

37.2

37.3

37.4

37.5

37.6

in the Bill of Quantities for the particular item by more than 25
percent, provided the change exceeds 1 percent of the Accepted
Contract Amount, the Project Manager shall adjust the rate to
allow for the change. The Project Manager shall not adjust rates
from changes in quantities if thereby the Accepted Contract
Amount is exceeded by more than 15 percent, except with the
prior approval of the Employer.

If requested by the Project Manager, the Contractor shall provide
the Project Manager with a detailed cost breakdown of any rate
in the Bill of Quantities.

All Variations shall be included in updated Programs* produced
by the Contractor.

The Contractor shall provide the Project Manager with a
quotation for carrying out the Variation when requested to do
so by the Project Manager. The Project Manager shall assess
the quotation, which shall be given within 7 (seven) days of the
request or within any longer period stated by the Project
Manager and before the Variation is ordered.

If the Contractor’s quotation is unreasonable, the Project
Manager may order the Variation and make a change to the
Contract Price, which shall be based on the Project Manager’s
own forecast of the effects of the Variation on the Contractor’s
costs.

If the Project Manager decides that the urgency of varying the
work would prevent a quotation being given and considered
without delaying the work, no quotation shall be given and the
Variation shall be treated as a Compensation Event.

The Contractor shall not be entitled to additional payment for
costs that could have been avoided by giving early warning.

If the work in the Variation corresponds to an item description
in the Bill of Quantities and if, in the opinion of the Project
Manager, the quantity of work above the limit stated in CC 36.1
or the timing of its execution do not cause the cost per unit of
quantity to change, the rate in the Bill of Quantities shall be
used to calculate the value of the Variation. If the cost per unit
of quantity changes, or if the nature or timing of the work in the



38. Payment
Certificates

39. Payments

40. Compensation
Events

38.1

38.2

38.3

38.4

385

38.6

39.1

39.2

40.1

Variation does not correspond with items in the Bill of
Quantities, the quotation by the Contractor shall be in the form
of new rates for the relevant items of work. °

The Contractor shall submit to the Project Manager monthly
statements of the estimated value of the work executed less the
cumulative amount certified previously.

The Project Manager shall check the Contractor’s monthly
statement and certify the amount to be paid to the Contractor.

The value of work executed shall be determined by the Project
Manager.

The value of work executed shall comprise the value of the
quantities of work in the Bill of Quantities that have been
completed.®

The value of work executed shall include the valuation of
Variations and Compensation Events.

The Project Manager may exclude any item certified in a
previous certificate or reduce the proportion of any item
previously certified in any certificate in the light of later
information.

Payments shall be adjusted for deductions for advance
payments and retention. The Employer shall pay the Contractor
the amounts certified by the Project Manager within 28 (twenty-
eight) days of the date of each certificate. If the Employer
makes a late payment, the Contractor shall be paid interest on
the late payment in the next payment. The interest rate shall be
at the prevailing rate of interest for commercial borrowing for
each of the currencies in which payments are made.

Items of the Works for which no rate or price has been entered
in shall not be paid for by the Employer and shall be deemed
covered by other rates and prices in the Contract.

The following shall be Compensation Events:

(@ The Employer does not give access to a part of the Site by
the Site Possession Date pursuant to CC 2.8.

(b) The Project Manager orders a delay or does not issue
Drawings, Specifications, or instructions required for
execution of the Works on time.



40.2

40.3

40.4

(c) The Project Manager instructs the Contractor to uncover
or to carry out additional tests upon work, which is then
found to have no Defects.

(d) The Project Manager unreasonably does not approve a
subcontract to be let.

() Ground conditions are substantially more adverse than
could reasonably have been assumed before issuance of
the Letter of Award of Contract from the information
issued to Contractors (including the Site Investigation
Reports), from information available publicly and from a
visual inspection of the Site.

(f)  The Project Manager gives an instruction for dealing with
an unforeseen condition, caused by the Employer, or
additional work required for safety or other reasons.

(g) Other contractors, public authorities, utilities, or the
Employer does not work within the dates and other
constraints stated in the Contract, and they cause delay or
extra cost to the Contractor.

(h) The advance payment is delayed.

(i) The effects on the Contractor of any of the Employer’s
Risks.

(1)) The Project Manager unreasonably delays issuing a
Certificate of Completion.

If a Compensation Event would cause additional cost or would
prevent the work being completed before the Intended
Completion Date, the Contract Price shall be increased and/or
the Intended Completion Date shall be extended. The Project
Manager shall decide whether and by how much the Contract
Price shall be increased and whether and by how much the
Intended Completion Date shall be extended.

As soon as information demonstrating the effect of each
Compensation Event upon the Contractor’s forecast cost has
been provided by the Contractor, it shall be assessed by the
Project Manager, and the Contract Price shall be adjusted
accordingly. If the Contractor’s forecast is deemed
unreasonable, the Project Manager shall adjust the Contract
Price based on the Project Manager’s own forecast. The Project
Manager shall assume that the Contractor shall react
competently and promptly to the event.

The Contractor shall not be entitled to compensation to the
extent that the Employer’s interests are adversely affected by



41. Tax

42. Price
Adjustment

43. Retention

44. Liquidated
Damages and

Bonuses

41.1

42.1

43.1

43.2

the Contractor’s not having given early warning or not having
cooperated with the Project Manager.

The Project Manager shall adjust the Contract Price if taxes,
duties, and other levies are changed between the date of
submission of quotations for the Contract and the date of the
last Completion certificate. The adjustment shall be the change
in the amount of tax payable by the Contractor.

Prices shall not be adjusted for any fluctuations in the cost
of inputs.

The Employer shall retain from each payment due to the
Contractor the proportion stated in CC 2.13 until Completion
of the whole of the Works.

Upon the issue of a Certificate of Completion of the Works by
the Project Manager, in accordance with CC 49.1, half the total
amount retained shall be repaid to the Contractor and half when
the Defects Liability Period has passed and the Project Manager
has certified that all Defects notified by the Project Manager to
the Contractor before the end of this period have been corrected.
The Contractor may substitute retention money with an “on
demand” Bank guarantee.

44.1 The Contractor shall pay liquidated damages to the Employer

44.2

44.3

at the rate per day stated in CC 2.14 for each day that the
Completion Date is later than the Intended Completion Date.
The total amount of liquidated damages shall not exceed the
amount defined in CC 2.15. The Employer may deduct
liquidated damages from payments due to the Contractor.
Payment of liquidated damages shall not affect the Contractor’s
liabilities.

If the Intended Completion Date is extended after liquidated
damages have been paid, the Project Manager shall correct any
overpayment of liquidated damages by the Contractor by
adjusting the next payment certificate. The Contractor shall be
paid interest on the overpayment, calculated from the date of
payment to the date of repayment, at the rates specified in CC
39.1.

The Contractor shall be paid a Bonus calculated at the rate per
calendar day stated in CC 2.16 for each day (less any days for
which the Contractor is paid for acceleration) that the
Completion is earlier than the Intended Completion Date. The
Project Manager shall certify that the Works are complete,
although they may not be due to be complete



45. Advance 45.1 The Employer shall make advance payment to the Contractor
Payment in the amount specified in CC 2.17, against provision by the
Contractor, if required in CC 2.17, of an Unconditional Bank

Guarantee in a form and by a bank acceptable to the Employer

in amounts and currencies equal to the advance payment. The

Guarantee shall remain effective until the advance payment has

been repaid, but the amount of the Guarantee shall be

progressively reduced by the amounts repaid by the Contractor.

45.2 The Contractor is to use the advance payment only to pay for
Equipment, Plant, Materials, and mobilization expenses
required specifically for execution of the Contract. The
Contractor shall demonstrate that advance payment has been
used in this way by supplying copies of invoices or other
documents to the Project Manager.

45.3 The advance payment shall be repaid by deducting
proportionate amounts from payments otherwise due to the
Contractor, following the schedule of completed percentages of
the Works on a payment basis and shall be fully repaid when
the payment reaches eighty percent (80%) of the Contract Price.
No account shall be taken of the advance payment or its
repayment in assessing valuations of work done, Variations,
price adjustments, Compensation Events, Bonuses, or
Liquidated Damages.

46. Performance 46.1 The Performance Security, if required in CC 2.18, shall be
Security provided to the Employer no later than the date specified in the
Letter of Acceptance and shall be issued in an amount specified
in CC 2.18, by a bank or surety acceptable to the Employer, and
denominated in the types and proportions of the currencies in
which the Contract Price is payable. The Performance Security
shall be valid until a date 28 days from the date of issue of the
Certificate of Completion in the case of a Bank Guarantee, and
until one year from the date of issue of the Certificate of
Completion in the case of a Performance Bond.

47. Dayworks 47.1 If applicable, the Dayworks rates in the Contractor’s Quotations
shall be used only when the Project Manager has given written
instructions in advance for additional work to be paid for in that
way.

47.2 All work to be paid for as Dayworks shall be recorded by the
Contractor on forms approved by the Project Manager. Each
completed form shall be verified and signed by the Project
Manager within two days of the work being done.



48. Cost of Repairs

49. Completion

50. Taking Over

51. Final Account

52. Operating and
Maintenance
Manuals

53. Termination

47.3

48.1

49.1

50.1

51.1

52.1

52.2

53.1

The Contractor shall be paid for Dayworks subject to obtaining
signed Dayworks forms.

Loss or damage to the Works or Materials to be incorporated in
the Works between the Start Date and the end of the Defects
Correction periods shall be remedied by the Contractor at the
Contractor’s cost if the loss or damage arises from the
Contractor’s acts or omissions.

E. Finishing the Contract

The Contractor shall request the Project Manager to issue a
Certificate of Completion of the Works, and the Project
Manager shall do so upon deciding that the whole of the Works
is completed.

The Employer shall take over the Site and the Works within 7
(seven) days of the Project Manager’s issuing a Certificate of
Completion.

The Contractor shall supply the Project Manager with a detailed
account of the total amount that the Contractor considers
payable under the Contract before the end of the Defects
Liability Period. The Project Manager shall issue a Defects
Liability Certificate and certify any final payment that is due to
the Contractor within 56 (fifty-six) days of receiving the
Contractor’s account if it is correct and complete. If it is not, the
Project Manager shall issue within 56 (fifty six) days a schedule
that states the scope of the corrections or additions that are
necessary. If the Final Account is still unsatisfactory after it has
been resubmitted, the Project Manager shall decide on the
amount payable to the Contractor and issue a payment
certificate.

If “as built” Drawings and/or operating and maintenance
manuals are required, the Contractor shall supply them by the
dates stated in CC 2.19.

If the Contractor does not supply the Drawings and/or manuals
by the dates stated in CC 2.19, or they do not receive the Project
Manager’s approval, the Project Manager shall withhold the
amount stated in CC 2.20 from payments due to the Contractor.

The Employer or the Contractor may terminate the Contract if
the other party causes a fundamental breach of the Contract.

53.2 Fundamental breaches of Contract shall include, but shall not

be limited to, the following:



54. Payment upon
Termination

@)

(b)

©)

(d)

)

()

(@)

(h)

the Contractor stops work for 28 (twenty-eight) days
when no stoppage of work is shown on the current
Program and the stoppage has not been authorized by the
Project Manager;

the Project Manager instructs the Contractor to delay the
progress of the Works, and the instruction is not
withdrawn within 28 (twenty-eight) days;

the Employer or the Contractor is made bankrupt or goes
into liquidation other than for a reconstruction or
amalgamation;

a payment certified by the Project Manager is not paid by
the Employer to the Contractor within 84 (eighty-four)
days of the date of the Project Manager’s certificate;

the Project Manager gives Notice that failure to correct a
particular Defect is a fundamental breach of Contract and
the Contractor fails to correct it within a reasonable
period of time determined by the Project Manager;

the Contractor does not maintain a Security, which is
required;

the Contractor has delayed the completion of the Works
for which the maximum amount of liquidated damages
can be paid, as specified in CC 2.15; or

if the Contractor, in the judgment of the Employer has
engaged in Fraud and Corruption, as defined in paragraph
2.2 a of the Appendix A to the CC, in competing for or in
executing the Contract, then the Employer may, after
giving 14 (fourteen) days written notice to the Contractor,
terminate the Contract and expel him from the Site.

53.3 Notwithstanding the above, the Employer may terminate the
Contract for convenience.

53.4 If the Contract is terminated, the Contractor shall stop work
immediately, make the Site safe and secure, and leave the Site
as soon as reasonably possible.

53.5 When either party to the Contract gives notice of a breach of
Contract to the Project Manager for a cause other than those
listed under CC 53.2 above, the Project Manager shall decide
whether the breach is fundamental or not.

54.1 If the Contract is terminated because of a fundamental breach
of Contract by the Contractor, the Project Manager shall issue



55. Property

56. Release from
Performance

57. Suspension of

Loan or
Credit

54.2

55.1

a certificate for the value of the work done and Materials
ordered less advance payments received up to the date of the
issue of the certificate and less the percentage specified in CC
2.21 to apply to the value of the work not completed. Additional
Liquidated Damages shall not apply. If the total amount due to
the Employer exceeds any payment due to the Contractor, the
difference shall be a debt payable to the Employer.

If the Contract is terminated for the Employer’s convenience or
because of a fundamental breach of Contract by the Employer,
the Project Manager shall issue a certificate for the value of the
work done, Materials ordered, the reasonable cost of removal
of Equipment, repatriation of the Contractor’s personnel
employed solely on the Works, and the Contractor’s costs of
protecting and securing the Works, and less advance payments
received up to the date of the certificate.

All Materials on the Site, Plant, Equipment, Temporary Works,
and Works shall be deemed to be the property of the Employer
if the Contract is terminated because of the Contractor’s default.

56.1 If the Contract is frustrated by the outbreak of war or by any

other event entirely outside the control of either the Employer
or the Contractor, the Project Manager shall certify that the
Contract has been frustrated. The Contractor shall make the Site
safe and stop work as quickly as possible after receiving this
certificate and shall be paid for all work carried out before
receiving it and for any work carried out afterwards to which a
commitment was made.

57.1 In the event that the Bank suspends the Loan or Credit to the Bank

Employer, from which part of the payments to the Contractor
are being made:

(@ The Employer is obligated to notify the Contractor of
such suspension within 7 (seven) days of having received
the Bank’s suspension notice.

(b) If the Contractor has not received sums due to it within
the 28 (twenty-eight) days for payment provided for in
CC 39.1, the Contractor may immediately issue a 14
(fourteen)-day termination notice.



1. Purpose

APPENDIX A
TO CONTRACT CONDITIONS

Fraud and Corruption
(Text in this Appendix shall not be modified)

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement
under Bank Investment Project Financing operations.

2. Requirements

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders
(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-
consultants, service providers or suppliers; any agents (whether declared or not); and any
of their personnel, observe the highest standard of ethics during the procurement process,
selection and contract execution of Bank-financed contracts, and refrain from Fraud and

Corruption.

2.2 To this end, the Bank:
a. Defines, for the purposes of this provision, the terms set forth below as follows:

“corrupt practice” is the offering, giving, receiving, or soliciting, directly
or indirectly, of anything of value to influence improperly the actions of
another party;

“fraudulent practice” is any act or omission, including misrepresentation,
that knowingly or recklessly misleads, or attempts to mislead, a party to
obtain financial or other benefit or to avoid an obligation;

“collusive practice” is an arrangement between two or more parties
designed to achieve an improper purpose, including to influence
improperly the actions of another party;

“coercive practice” is impairing or harming, or threatening to impair or
harm, directly or indirectly, any party or the property of the party to
influence improperly the actions of a party;

“obstructive practice” is:

(@) deliberately destroying, falsifying, altering, or concealing of
evidence material to the investigation or making false statements
to investigators in order to materially impede a Bank
investigation into allegations of a corrupt, fraudulent, coercive,
or collusive practice; and/or threatening, harassing, or
intimidating any party to prevent it from disclosing its
knowledge of matters relevant to the investigation or from
pursuing the investigation; or



(b) acts intended to materially impede the exercise of the Bank’s
inspection and audit rights provided for under paragraph 2.2 e.
below.

b. Rejects a proposal for award if the Bank determines that the firm or individual
recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-
contractors, service providers, suppliers and/ or their employees, has, directly or
indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices
in competing for the contract in question;

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take
other appropriate actions, including declaring misprocurement, if the Bank determines
at any time that representatives of the Borrower or of a recipient of any part of the
proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive
practices during the procurement process, selection and/or execution of the contract in
question, without the Borrower having taken timely and appropriate action
satisfactory to the Bank to address such practices when they occur, including by failing
to inform the Bank in a timely manner at the time they knew of the practices;

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the Bank’s
prevailing sanctions policies and procedures, may sanction a firm or individual, either
indefinitely or for a stated period of time, including by publicly declaring such firm or
individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed
contract, financially or in any other manner;1 (ii) to be a nominated2 sub-contractor,
consultant, manufacturer or supplier, or service provider of an otherwise eligible firm
being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan
made by the Bank or otherwise to participate further in the preparation or
implementation of any Bank-financed project;

e. Requires that a clause be included in bidding/request for proposals documents and in
contracts financed by a Bank loan, requiring (i) bidders(applicants/proposers),
consultants, contractors, and suppliers, and their sub-contractors, sub-consultants,
service providers, suppliers, agents personnel, permit the Bank to inspect® all accounts,
records and other documents relating to the procurement process, selection and/or
contract execution, and to have them audited by auditors appointed by the Bank.




Sample Letter of Award of Contract
[modify as appropriate]

[use letterhead paper of the Employer]

Subject: ..., [Notification of Award Contract No]. ..........

This is to notify you that your Quotation dated . . . . [insert date] . . . . for execution of the . .
........ [insert name of the contract and identification number, as given in the CC] ... ..
..... for the Accepted Contract Amount of ................. [insert amount in numbers and words
and name of currency], as corrected and modified in accordance with the Request for
Quotations is hereby accepted by our Agency.

Please find enclosed herewith the Contract. You are requested to sign the contract within
[insert no of days].

[Insert the following only if Performance Security is required:] “You are also requested to
furnish a Performance Security within [insert no of days] in accordance with the Conditions of
the Contract, using for that purpose one of the Performance Security Forms attached to the
Contract.

Authorized Signature:

Name and Title of Signatory:

Name of Agency:

Attachment: Contract



[Delete if not applicable]
[If Performance Security applies, this is recommended]

Performance Security - Bank Guarantee
[Guarantor letterhead or SWIFT identifier code]
Beneficiary: [insert name and Address of Employer]
Date: _ [Insert date of issue]

PERFORMANCE GUARANTEE No.:  [Insert guarantee reference number]
Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

We have been informed that _ [insert name of Contractor, which in the case of a joint venture
shall be the name of the joint venture] (hereinafter called "the Applicant™) has entered into
Contract No. [insert reference number of the contract] dated [insert date] with the Beneficiary,
for the execution of _ [insert name of contract and brief description of Works] (hereinafter
called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, a performance
guarantee is required.

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures]
( ) [insert amount in words],! such sum being payable in the types and proportions of
currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary’s
complying demand supported by the Beneficiary’s statement, whether in the demand itself or
in a separate signed document accompanying or identifying the demand, stating that the
Applicant is in breach of its obligation(s) under the Contract, without the Beneficiary needing
to prove or to show grounds for your demand or the sum specified therein.

This guarantee shall expire, no later than the .... Day of ...... , 2... 2, and any demand for
payment under it must be received by us at this office indicated above on or before that date.

1 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount
specified in the Letter of Award of Contract less provisional sums, if any, and denominated either in the
currency(ies) of the Contract or a freely convertible currency acceptable to the Beneficiary.

2 Insert the date twenty-eight days after the expected completion date as described in CC 49.1. The Employer
should note that in the event of an extension of this date for completion of the Contract, the Employer
would need to request an extension of this guarantee from the Guarantor. Such request must be in writing



This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010

Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a)
is hereby excluded.

[signature(s)]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from
the final product.

and must be made prior to the expiration date established in the guarantee. In preparing this guarantee,
the Employer might consider adding the following text to the form, at the end of the penultimate
paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed

[six months][one year], in response to the Beneficiary’s written request for such extension, such request to
be presented to the Guarantor before the expiry of the guarantee.”



[Delete if not applicable]

Performance Security - Performance Bond

By this Bond [insert name of Principal] as Principal (hereinafter called “the Contractor”) and
[insert name of Surety] as Surety (hereinafter called “the Surety”), are held and firmly bound
unto [insert name of Employer] as Obligee (hereinafter called “the Employer”) in the amount
of [insert amount in words and figures], for the payment of which sum well and truly to be
made in the types and proportions of currencies in which the Contract Price is payable, the
Contractor and the Surety bind themselves, their heirs, executors, administrators, successors
and assigns, jointly and severally, firmly by these presents.

WHEREAS the Contractor has entered into a written Agreement with the Employer dated the

day of , 20 _, for [name of contract and brief description
of Works] in accordance with the documents, plans, specifications, and amendments thereto,
which to the extent herein provided for, are by reference made part hereof and are hereinafter
referred to as the Contract.

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall
promptly and faithfully perform the said Contract (including any amendments thereto), then
this obligation shall be null and void; otherwise, it shall remain in full force and effect.
Whenever the Contractor shall be, and declared by the Employer to be, in default under the
Contract, the Employer having performed the Employer’s obligations thereunder, the Surety
may promptly remedy the default, or shall promptly:

(1) complete the Contract in accordance with its terms and conditions; or

(2) obtain a Bid or Bids from qualified Bidders for submission to the Employer for
completing the Contract in accordance with its terms and conditions, and upon
determination by the Employer and the Surety of the lowest responsive Bidder, arrange
for a Contract between such Bidder and Employer and make available as work
progresses (even though there should be a default or a succession of defaults under the
Contract or Contracts of completion arranged under this paragraph) sufficient funds to
pay the cost of completion less the Balance of the Contract Price; but not exceeding,
including other costs and damages for which the Surety may be liable hereunder, the
amount set forth in the first paragraph hereof. The term “Balance of the Contract Price,”
as used in this paragraph, shall mean the total amount payable by Employer to
Contractor under the Contract, less the amount properly paid by Employer to Contractor;
or

(3) pay the Employer the amount required by Employer to complete the Contract in
accordance with its terms and conditions up to a total not exceeding the amount of this
Bond.

The Surety shall not be liable for a greater sum than the specified penalty of this Bond.



Any suit under this Bond must be instituted before the expiration of one year from the date of
issue of the Certificate of Completion.

No right of action shall accrue on this Bond to or for the use of any person or corporation other
than the Employer named herein or the heirs, executors, administrators, successors, and assigns
of the Employer.

In testimony whereof, the Contractor has hereunto set his hand and affixed his seal, and the
Surety has caused these presents to be sealed with his corporate seal duly attested by the

signature of his legal representative, this day of 20
SIGNED ON on behalf of
By in the capacity of

In the presence of

SIGNED ON on behalf of

By in the capacity of

In the presence of

Note: All italicized text (including footnotes) is for use in preparing this form and shall be
deleted from the final product.



Advance Payment Security
Demand Guarantee

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: [Insert name and Address of Employer]

Date: [Insert date of issue]

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]
Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

We have been informed that [insert name of Contractor, which in the case of a joint venture
shall be the name of the joint venture] (hereinafter called “the Applicant”) has entered into
Contract No. [insert reference number of the contract] dated [insert date] with the Beneficiary,
for the execution of [insert name of contract and brief description of Works] (hereinafter called
"the Contract").

Furthermore, we understand that, according to the conditions of the Contract, an advance
payment in the sum [insert amount in figures] () [insert amount in words] is to be made against
an advance payment guarantee.

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] (
) [insert amount in words]* upon receipt by us of the Beneficiary’s complying
demand supported by the Beneficiary’s statement, whether in the demand itself or in a separate
signed document accompanying or identifying the demand, stating either that the Applicant:

(@) has used the advance payment for purposes other than the costs of mobilization in
respect of the Works; or

(b) has failed to repay the advance payment in accordance with the Contract conditions,
specifying the amount which the Applicant has failed to repay.

A demand under this guarantee may be presented as from the presentation to the Guarantor of
a certificate from the Beneficiary’s bank stating that the advance payment referred to above
has been credited to the Applicant on its account number [insert number] at [insert name and
address of Applicant’s bank] ..

The maximum amount of this guarantee shall be progressively reduced by the amount of the
advance payment repaid by the Applicant as specified in copies of interim statements or

1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated
either in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible
currency acceptable to the Employer.



payment certificates which shall be presented to us. This guarantee shall expire, at the latest,
upon our receipt of a copy of the interim payment certificate indicating that ninety (90) percent
of the Accepted Contract Amount, less provisional sums, has been certified for payment, or on
the [insert day] day of [insert month], 2 [insert year],2 whichever is earlier. Consequently,
any demand for payment under this guarantee must be received by us at this office on or before
that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010
Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) is
hereby excluded.

[signature(s)]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the
final product.

2 Insert the expected completion date as described in CC 49.1. The Employer should note that in the event of
an extension of the expected completion date of the Contract, the Employer would need to request an
extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to
the expiration date established in the guarantee. In preparing this guarantee, the Employer might consider
adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a
one-time extension of this guarantee for a period not to exceed [six months][one year], in response to the
Beneficiary’s written request for such extension, such request to be presented to the Guarantor before the
expiry of the guarantee.”



